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• Shutdown progress
 Work continues in west and east bores

• COT
 Replacing HV daughterboard Faraday cages (not ASDQ board cages)

• SVX
 In conjunction with COT, better insulation on SVX cooling lines
 Preparing to use inner ring to separate COT volume from SVX volume

 CPR/CCR Run 2B upgrade continues inside SE arch
• All old CPR/CCR chambers removed (as of Wednesday)
• New CCR (130 lbs., mostly tungsten) installed on 06E–11E
• New CPR (70 lbs.) installed on 06E & 07E
• Dervin & Co. installing wiring on SE arch for upgrade
• Karen B. & Mike L. installing new electronics

 Max & Co. installing E-M Timing on NW arch (00W & 23W already done)
• Finished installation on whole arch
• 18W–22W tested successfully with LEDs

 Min Jeong Kim raising Hadron Timing thresholds on all cards in CHA &
WHA
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• Show and tell
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• Most systems shut down over coming weekend
 4 PM Friday - Start turning off online computer systems

 7:30 AM Saturday - Power off to CDF (yes, trailers and new
building), IB, and FCC for work on oil switch

 All power off except safety systems in B0 on diesel generator;
electrician work in B0 on main breaker and computer room breaker

 6:00 PM Saturday - Power returned to CDF, IB, and FCC

 Intend to keep power off to online computers and detector till…

 7:00 AM Monday - site-wide power outage

 7:30 AM Monday - power resumes

 Start bringing online computers and detectors back up

• Maybe you want to turn your computers off?

• Reminder - one more short outage September 24
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